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PRELIMINARY BUDGET ESTIMATE Architectural Resources Group

project: North Star Mine House  -  04188 general requirements: 12.00%
scope: Complete Restoration / Rehabilitation - main house & local vicinity only - 11,000 sf contractor's fee: 10.00%
date: May 16, 2005 design contingency: 20.00%

Market Conditions Contingency 5.00 % 27,438 137,189 137,189

CONSTRUCTION COST ESTIMATE TOTAL 1,993,101 222,709 207,862 457,297 2,880,969

7. Other than Construction Contract Costs

item quantity unit unit cost cost
. 1 Detailed building condition survey 1.00 ls 20,000 20,000 
. 2 Existing condition drawings 1.00 ls 30,000 30,000 
. 3 Historic Structures Report 1.00 ls 50,000 50,000 
. 4 A/E fees at 12.5% 12.50 % 28,810 360,121 
. 5 Conservation consulting 1.00 ls 7,500 7,500 
. 6 Special discipline fees 1.00 all 10,000 10,000 
. 7 Reimbursable expenses 10.00 % 3,601 36,012 
. 8 Construction manager at 5% 5.00 % 28,810 144,048 
. 9 Investigative demolition 1.00 ls 3,000 3,000 
. 10 Utility and topo survey 1.00 ls 10,000 10,000 
. 11 Materials testing 1.00 ls 5,000 5,000 
. 12 Construction change contingency at 10% 10.00 % 28,810 288,097 
. 13 Builder's risk insurance at 1% 1.00 % 28,810 28,810 
. 14 Testing and inspection 1.00 ls 10,000 10,000 
. 15 Site security during construction 260 day 150 39,000 
. 16 Temporary utilities during construction 1.00 ls 1,500 1,500 
. 17 Utility connection fees 1.00 ls 10,000 10,000 
. 18 Telephone and data cabling 1.00 ls 7,500 7,500 
. 19 Hazardous materials survey / monitor 1.00 ls 10,000 10,000 
. 20 Removal of contaminated soils 1.00 ls 10,000 10,000 
. 21 Furniture fixtures and equipment 8,760 sf 15.00 131,400 

gen req fee cont.
subtotal Other than Construction Contract Costs 1,211,988 242,398 1,454,386

Owner's project contingency at 5% 5.00 % 43,354 216,768 
Cost escalation at 4% / yr - 1 year 4.00 % 43,354 173,414 

390,182 390,182

PROJECT ESTIMATE TOTAL  -   YEAR  2006 4,725,537
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